
ID Task Name Duration Start Finish Predecessors

1 Review Area 1 FS 67 days Thu 11/1/12 Fri 2/1/13

2 CH2M HILL Draft Comments to EPA 26 days Thu 11/1/12 Thu 12/6/12

3 MDEQ Initial Review 60 days Thu 11/1/12 Wed 1/23/13

4 CH2M HILL discuss Draft Comments with EPA0 days Fri 12/7/12 Fri 12/7/12 2

5 CH2M HILL Revise Comments 5 days Mon 12/10/12 Fri 12/14/12 4

6 Forward EPA Comments to MDEQ 0 days Fri 12/14/12 Fri 12/14/12 5

7 Discuss EPA Comments with MDEQ 5 days Mon 12/17/12 Fri 12/21/12 5,6

8 Discuss MDEQ Comments 0 days Wed 1/23/13 Wed 1/23/13 3,7

9 CH2M HILL Incorporate MDEQ Comments 7 days Thu 1/24/13 Fri 2/1/13 8

10 Submitt Comments to GP 0 days Fri 2/1/13 Fri 2/1/13 9

11

12 Review Area 1 SRI 82 days Thu 11/1/12 Fri 2/22/13

13 CH2M HILL Draft Comments to EPA 31 days Thu 11/1/12 Thu 12/13/12

14 MDEQ Initial Review 75 days Thu 11/1/12 Wed 2/13/13

15 CH2M HILL discuss Draft Comments with EPA0 days Thu 12/13/12 Thu 12/13/12 13

16 CH2M HILL Revise Comments 5 days Fri 12/14/12 Thu 12/20/12 15

17 Forward EPA Comments to MDEQ 0 days Thu 12/20/12 Thu 12/20/12 16

18 Discuss EPA Comments with MDEQ 14 days Fri 12/21/12 Wed 1/9/13 16,17

19 Discuss MDEQ Comments 0 days Wed 2/13/13 Wed 2/13/13 14,18

20 CH2M HILL Incorporate MDEQ Comments 7 days Thu 2/14/13 Fri 2/22/13 19

21 Submitt Comments to GP 0 days Fri 2/22/13 Fri 2/22/13 20
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